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IN THE UNITED STATES DISTRICT COURTS

FOR THE EASTERN DISTRICT OF CALIFORNIA 

AND THE NORTHERN DISTRICT OF CALIFORNIA

RALPH COLEMAN, et al.,

Plaintiffs,       No. CIV S-90-0520 LKK JFM P (E.D.Cal.)

vs.

ARNOLD SCHWARZENEGGER,
et al.,

Defendants.
                                                          /

MARCIANO PLATA, et al.,

Plaintiffs, No. C 01-1351 TEH (N.D.Cal.)

vs.

ARNOLD SCHWARZENEGGER,
et al.,

Defendants.
                                                         /

CARLOS PEREZ, et al.,

Plaintiffs, No. C 05-05241 JSW (N.D.Cal.)

vs.

JAMES TILTON, et al.,

Defendants.

                                                        /
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JOHN ARMSTRONG, et al.,

Plaintiffs, No. C 94-2307 CW (N.D.Cal.) 

v.

ARNOLD SCHWARZENEGGER, ORDER TO SHOW CAUSE
et al.,

Defendants.
                                                          /

The Receiver in Plata, the Special Master in Coleman, and the Court

Representatives in Perez and Armstrong  have presented to the judges in the above-captioned

cases an agreement that they have reached during the coordination meetings that they have held

to date.  The agreement, which is attached to this order, is presented to the undersigned for

review and approval. 

Good cause appearing, IT IS HEREBY ORDERED that the parties in the above-

captioned cases are granted until November 26, 2007 to show cause why the attached agreement

should not be adopted as an order of the court.  Any response to this order to show cause shall be

filed in each of the above-captioned cases and served on all of the parties to all of the cases and

on the Receiver, the Special Master, and the Court Representatives.  Thereafter, the request for

/////

/////

/////

/////

/////

/////

/////

/////

/////

/////
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approval of the agreement will be taken under submission for individual and joint consideration

by the undersigned.  

DATED:   11/13/07

                                                                      
LAWRENCE K. KARLTON
SENIOR JUDGE
UNITED STATES DISTRICT COURT
EASTERN DISTRICT OF CALIFORNIA

DATED:   11/13/07
                                                                       

THELTON E. HENDERSON
UNITED STATES DISTRICT JUDGE
NORTHERN DISTRICT OF CALIFORNIA

DATED:   11/13/07
                                                                     
JEFFREY S. WHITE
UNITED STATES DISTRICT JUDGE
NORTHERN DISTRICT OF CALIFORNIA

DATED:   11/13/07
                                                                     
CLAUDIA WILKEN
UNITED STATES DISTRICT JUDGE
NORTHERN DISTRICT OF CALIFORNIA
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1  The actual number of medical and mental health beds to be constructed by the
Receiver will depend upon site selection, contingency issues, determinations concerning
what year to build out to, as well as possible coordination of construction with CDCR’s
AB 900 building projects.

4

CONSTRUCTION

The Receiver in Plata has begun to implement three separate but related construction projects:

A.  The construction of a medical center at San Quentin State Prison;

B.  The addition of needed temporary and permanent clinical, office, supply, and record
space at existing California Department of Corrections and Rehabilitation (CDCR) adult
prisons; and

C.  The construction of approximately 5,000 additional CDCR medical beds and
approximately 5,000 CDCR mental heath beds.1

The Office of the Receiver will assume leadership responsibility for each of the above referenced
projects. 

1.  San Quentin Medical Center.  The Plata receivership is the project lead for the San Quentin
construction.  The Medical Center, which has already been designed and for which construction has
commenced, will provide additional reception, clinical, treatment, and office space for CDCR
medical, mental health, and dental personnel.  Medical Center facilities will be ADA compliant.
Court representatives from Perez and Coleman as well as CDCR mental health and dental officials
have been active participants in the design stage for this construction.   The State has determined that
funding for the San Quentin Medical Center will be provided through Assembly Bill (AB) 900
funds. 

2.  Additional temporary and permanent clinical, office, supply, and record space at CDCR prisons.
The Plata receivership is the project lead for the additional medical construction projects at existing
CDCR institutions.  The Receiver is in the process of implementing his initial prison upgrade project
at Avenal State Prison.  Court representatives from Coleman and Perez have participated in this
initial effort.  The upgrades anticipated will be primarily medical; however the upgrades will
conform to Armstrong requirements and will consider, when possible, some of the additional space
needs of the CDCR mental health and dental programs.  In this regard, the Court representatives in
Armstrong, Coleman, and Perez agree to work with the Receiver by exploring with CDCR and their
respective courts ways to effectuate the funding necessary for their specific programs in a timely and
effective manner.  This project will not involve the construction of the additional dental facilities
necessary to effectuate the Perez roll-outs. 

3.  The construction of approximately 5,000 additional CDCR medical beds and approximately
5,000 CDCR mental heath beds.  The Plata receivership is the project lead for the 5,000/10,000 bed
construction project.  URS Corporation, Bovis Lend Lease, Brookwood Program Management, Lee
Burkhard Liu, and Robert Glass & Associates will serve as the Receiver’s Project Coordinator for
5,000/10,000 bed construction.  The initial planning for design, site selection, and patient
demographics will commence during August 2007.

Based on an initial review of the patient demographics by the Abt study, the Receiver anticipates
that the majority of medical beds constructed will not be licensed.  Given the significant need to
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coordinate the long-term treatment and care of mentally ill patients who also have serious medical
problems, there exist both strong patient care and fiscal incentives to plan, design, and construct
health care facilities that will effectuate coordinated medical and mental health treatment.
Therefore, participation by Coleman representatives in this construction program is imperative.
Likewise, the special needs of disabled and elderly prisoner/patients, who represent a significant
number of patients who require improved housing, warrant participation by an expert in accessibility
for persons with disabilities.  The Court expert in Armstrong and the Receiver in Plata mutually
selected such an expert who will be added to the program and who will communicate with both the
Armstrong court expert and the Receiver about his recommendations.  The new facilities will be
designed and built to be in full compliance with applicable ADA requirements for both staff and
inmates, including applicable accessibility provisions of the ADA Accessibility Guidelines, the
Uniform Federal Accessibility Standards, and California Code of Regulations, Title 24, Part 2,
California Building Code (CBC). The Receiver also intends to construct adequate dental clinics and
other necessary dental program space in order to provide Perez standards of care for the
prisoner/patients housed in the 5,000/10,000 bed facilities. Therefore, participation by a Perez
representative will be necessary to coordinate dental construction design and planning.  In this
regard, the Court representatives in Armstrong, Coleman, and Perez agree to work with the Receiver
by exploring with CDCR and their respective courts ways to effectuate the funding necessary for
their specific programs in a timely and effective manner. 

This project will not involve the construction of the additional dental facilities necessary to
effectuate the Perez roll-outs.  

The State has determined that funding for an 8,000-beds construction project will be provided
through AB 900 funds. The Coleman Special Master and the Plata Receiver have indicated that
up to 10,000 beds may be necessary.  Whether the projected funding is adequate for the
necessary construction will be determined by the Receiver after site selection issues,
coordination issues, and design issues are resolved.
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